
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Withhold at Source System Project

Team Member to Project 

Manager

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period:
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CA-PMM

From: To:

Project Name: Withhold at Source System Project

Team Member to Project 

Manager

OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period:
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CA-PMM

From: To: 9/30/09

Yes/No

No

Yes

No

No

No

No

No

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?    

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

Executive Order S-

09-09

Rescheduled Architecture 

framework development 

and the start of functional 

development

Continue to utilize state 

resources to work on 

framework development 

and system design. RFO is 

in process to procure 

technical consulting 

resources to begin Jan 

2010.

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Executive Order S-

09-09

Delay of the following: 

procument of technical 

consulting resources, 

Architecture framework 

development, system 

design and development.

Continue to utilize state 

resources to work on 

framework development 

and system design. RFO is 

in process to procure 

technical consulting 

resources to begin Jan 

2010.

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09

Yes

Yes

8.  Are there any new major issues?
Executive Order S-

09-09

Change contract strategy 

for technical consulting 

resources

RFO is in process to 

contract with a single 

vendor for a technical 

consulting team.

9.  Are there any staffing problems?
Executive Order S-

09-09

Loss of 7 technical 

consulting resources

Utilize additional state 

resources when available. 

RFO is in process to 

procure technical consulting 

resources to begin Jan 

2010.
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09

Yes/No

Yes

Yes

No

No

No

No

Yes

Yes

No

8.  Are any major new issues foreseeable?
Proposed new legislation would impact 

schedule and resources

Monitor external proposed legislative 

changes

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

Functional development will be delayed Utilize additional state resources 

when available. RFO is in process to 

procure technical consulting 

resources to begin Jan 2010.

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

Remaining project tasks will be 

rescheduled

Utilize additional state resources 

when available. RFO is in process to 

procure technical consulting 

resources to begin Jan 2010.

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

Functional development will not 

progress as planned

Utilize additional state resources 

when available. RFO is in process to 

procure technical consulting 

resources to begin Jan 2010.
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09

Target 

Date

Forecast 

Date

Deliverables x same as above

Schedule x
Utilize additional state resources when available. RFO is in process 

to procure technical consulting resources to begin Jan 2010.

Milestones x same as above

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Please see attached Project Schedule

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

• Finalized the Test Plan; Began development of Test Rules and Conditions

• Finalized Conversion Plan

• Began Benchmark ( Proof of Concept)

• Continue Framework development

• Completed 1st draft review of the RFO

• Completed High level Functional Design for Interfaces

• Development of requirements for Interfaces are on schedule

• Acceptance Test Plan drafted and in 1st level review

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09

OneTime Cost x   

Continuing Cost x

Resources x
Utilize additional state resources when available. RFO is in process 

to procure technical consulting resources to begin Jan 2010.
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

 Project Manager to Sponsor 
OCIO Project #: 1730-186

Department: Franchise Tax Board

Reporting Period: 7/1/09
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CA-PMM

From: To: 9/30/09

Target 

Date

Forecast 

Date

One Time Cost

Continuing Cost x

 x  

On Plan

<5%

Caution

5-10%

Significant Variance

>10%

Summary Milestones and Highlights

If Delayed, Impact to 

Implementation Date
Date Completed

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status

Please see attached Project Schedule

Project Name: Withhold at Source System Project

Sponsor to Executive Committee
OCIO Project #: 1730-186

Department:

7/1/09

Franchise Tax Board

Reporting Period:

Develoment is behind schedule due to loss of contractors. Release RFO in mid-

October in order to procure new vendor to start Jan 2010.

Same as Above

Milestones

Resources x

Action Required

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

x Same as Above

Schedule x

Same as Above

Deliverables x
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

Sponsor to Executive Committee
OCIO Project #: 1730-186

Department:

7/1/09

Franchise Tax Board

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

6.  Unresolved Issues 

(on time resolution)

On time

9.  Value-to-Business

Strong

Medium

Weak

Technology environment remains viable.

Loss of contractors and furloughs has delayed the 

critical path.

Cost-to-Date is less due to loss of contractors.

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

Business value is strong based on current project 

scope.

Project objectives still meet a number of 

departmental strategic goals.

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

>10%

Partially engaged

Inadequate engagement

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

Customer is fully supportive of project.Medium Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

Your Score

G
re

e
n

Low Degree of Buy-In

0

0

G
re

e
n

Score Justification

Lost most project contractors due to Executive 

Order. RFO is in process to contract new vendor to 

begin Jan 2010.

Sponsor fully committed and receiving frequent 

updates on project status.

G
re

e
n

0

G
re

e
n

0

0

G
re

e
n

Y
e

llo
w

2

R
e

d

1

Risks include available funding for new vendor may 

not be enough for the scope of work to be 

completed by implementation; complexity inherent 

with interfaces with multiple systems; and potential 

new legislation expanding project scope. 

1

Y
e

llo
w

0

G
re

e
n
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CA-PMM

From: To: 9/30/09

Project Name: Withhold at Source System Project

Sponsor to Executive Committee
OCIO Project #: 1730-186

Department:

7/1/09

Franchise Tax Board

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

15.  Team Effectiveness
Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Y

1

Y
e

llo
w

2

R
e

d
0

G
re

e
n

Vendor provides strong management performance.

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

Total  

Vendor Viability Rating Rationale

Lost contractors due to Executive Order. State staff is 

working less than planned due to furloughs.

Overtime use has been minimal.

Overall, the team works collaboratively; however, 

morale issues persist due to budget issues,  changing 

development strategies and staff has taken on 

additional responsibilites due to limited resources.  

9

Outside of the resource constraints, the team has 

met project milestones.

Remaining vendor provides strong management 

performance.

1

Y
e

llo
w

1

Y
e

llo
w

G
re

e
n

Outside of the resource constraints, the team has 

met project deliverables.

0
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Planned Actual Planned Actual

Start Date Start Date Completion 

Date

Completion 

Date

Finance Approval (external) 4/26/2007 5/11/2007 1/10/2008 12/31/2007 100%

Complete Information Technology 

Procurement Plan (ITPP) and 

obtain approval

11/1/2007 12/3/2007 1/31/2008 2/20/2008 100%

Project Start (DOF Approved 

12/31/07)

1/10/2008 1/10/2008 1/10/2008 1/10/2008 100%

Prepare & Release Bid Document 

for IV&V Oversight Services

1/10/2008 2/1/2008 2/11/2008 5/19/2008 100%

Receive Vendor Proposals for 

Oversight Services

3/10/2008 6/3/2008 3/10/2008 6/3/2008 100%

Evaluate/Review Vendor Proposals 3/12/2008 6/4/2008 4/14/2008 6/18/2008 100%

Award Oversight Vendor 

Agreement

7/1/2008 7/1/2008 7/1/2008 10/15/2008 100%

Oversight Vendor Starts 7/15/2008 10/17/2008 7/15/2008 10/17/2008 100%

Research: Develop & Release 

Competitive Bid Solicitations for 

Technical Consultants

7/1/2008 10/1/2008 9/1/2008 55%

Sr. Developer 1 7/1/2008 10/30/2008 9/1/2008 10/30/2008 100%

Developer 2 7/1/2008 12/23/2008 9/1/2008 12/23/2008 100%

Developer 3 7/1/2008 12/23/2008 9/1/2008 12/23/2008 100%

Developer 4,5,6 7/1/2008 4/15/2009 9/1/2008 4/23/2009 100%

Sr. Tester 1 7/1/2008 4/15/2009 9/1/2008 4/28/2009 100%

System Testers 2-3 7/1/2008 4/15/2009 9/1/2008 4/28/2009 100%

2 Integration Testers 4-5 7/1/2008 9/1/2008

Software/Hardware Research: 

Develop & release competitive bid 

solicitation document for software 

license acquisitions

7/1/2008 9/1/2008 9/1/2008 10/30/2008 100%

Project Planning 7/1/2008 7/1/2008 9/30/2008 2/1/2009 100%

Receive Vendor Proposals for 

Technical Consultants

10/10/2008 11/21/2008 10/10/2008 80%

Sr. Developer 1 10/10/2008 11/21/2008 10/10/2008 11/21/2008 100%

Developer 2 10/10/2008 1/12/2009 10/10/2008 1/12/2009 100%

Developer 3 10/10/2008 1/12/2009 10/10/2008 1/12/2009 100%

Developer 4,5,6 10/10/2008 5/6/2009 10/10/2008 5/6/2009 100%

Sr. Tester 1 10/10/2008 5/6/2009 10/10/2008 5/6/2009 100%

System Testers 2-3 10/10/2008 5/6/2009 10/10/2008 5/6/2009 100%

2 Integration Testers 4-5 10/10/2008 10/10/2008

Receive Vendor Proposals for 

Software/Hardware Products

10/10/2008 10/14/2008 10/10/2008 10/14/2008 100%

Review Technical Consultants 

Bid Responses

10/13/2008 12/1/2008 11/14/2008 80%

Sr. Developer 1 10/13/2008 12/1/2008 11/14/2008 12/12/2008 100%

Schedule Status – include, at a minimum, the milestones and deliverables identified in the latest approved 

schedule in the FSR, PCR, or SPRMilestone and Deliverable Percent Complete



Developer 2 10/13/2008 1/13/2009 11/14/2008 1/23/2009 100%

Developer 3 10/13/2008 1/13/2009 11/14/2008 1/23/2009 100%

Developer 4,5,6 10/13/2008 5/6/2009 11/14/2008 5/20/2009 100%

Sr. Tester 1 10/13/2008 5/6/2009 11/14/2008 5/20/2009 100%

System Testers 2-3 10/13/2008 5/6/2009 11/14/2008 5/20/2009 100%

2 Integration Testers 4-5 10/13/2008 11/14/2008

Review Bid Responses for 

Software/Hardware

10/13/2008 10/14/2008 11/7/2008 10/14/2008 100%

Award Technical Consultant 

Agreement

12/1/2008 12/1/2008 65%

Sr. Developer 1 12/1/2008 1/21/2009 12/1/2008 1/21/2009 100%

Developer 2 12/1/2008 2/17/2009 12/1/2008 2/17/2009 100%

Developer 3 12/1/2008 2/17/2009 12/1/2008 2/17/2009 100%

Developer 4,5,6 12/1/2008 5/27/2009 12/1/2008 5/27/2009 100%

Sr. Tester 12/1/2008 5/25/2009 12/1/2008 5/25/2009 100%

System Testers 2-3 12/1/2008 12/1/2008

2 Integration Testers 4-5 12/1/2008 12/1/2008

Award Procurement 

Software/Hardware Agreements

11/14/2008 10/30/2008 11/14/2008 10/30/2008 100%

Technical Consultant Starts 1/8/2009 1/8/2009 50%

Sr. Developer 1 1/8/2009 2/23/2009 1/8/2009 2/23/2009 100%

Developer 2 1/8/2009 3/9/2009 1/8/2009 3/9/2009 100%

Developer 3 1/8/2009 3/16/2009 1/8/2009 3/16/2009 100%

Developer 4,5,6 1/8/2009 1/8/2009

Sr. Tester 1/8/2009 6/1/2009 1/8/2009 6/1/2009 100%

System Testers 2-3 1/8/2009 1/8/2009

2 Integration Testers 4-5 1/8/2009 1/8/2009

Receive Software 1/8/2009 1/8/2009 1/8/2009 1/8/2009 100%

Develop Business Requirements 8/1/2008 7/31/2008 12/31/2008 12/31/2008 100%

*Develop System Requirements 12/8/2008 7/31/2008 2/28/2009 91%

Develop Core System 

Requirements

8/1/2008 7/31/2008 2/28/2009 93%

Develop Interface System 

Requirements

12/8/2008 7/31/2008 2/28/2009 67%

Design System 3/1/2009 3/1/2009 5/31/2009 12%

Architecture Design 3/1/2009 3/19/2009 80%

Functional Design 3/1/2009 7/14/2009 10%

Develop System 6/1/2009 3/19/2009 3/30/2010 6%

Architecture/Framework 

Development

6/1/2009 3/19/2009 80%

Functional Development 6/1/2009 9/9/2010 2%

Test 10/1/2009 4/30/2010

Conversion 2/1/2010 5/31/2010 5%

User System Acceptance Testing 5/1/2010 7/31/2010



Training 6/1/2010 7/31/2010

Implement into Operation 8/2/2010 8/2/2010

Prepare Post Implementation 

Evaluation Report (PIER)

8/1/2011 1/31/2012

Conduct Project Retrospective 9/1/2010 9/30/2010


